
Flood Preparedness 
and Mitigation Guide

National Flood Insurance Program Reform: 
WHAT YOU NEED TO KNOW! 
	 In 2012, Congress passed the Biggert 
Waters Flood Insurance Reform Act, which 
calls on the Federal Emergency Management 
Agency (FEMA) and other agencies to make 
a number of changes to the National Flood 
Insurance Program (NFIP). Some of these 
changes have already been put in place, and 
others will be implemented in the coming 
months. Key provisions of this legislation 
require the NFIP to raise rates to reflect 
true flood risk, make the program more 
financially stable, and change how Flood 
Insurance Rate Map (FIRM) updates impact 
policyholders. The Act also calls for a phase-
out of “grandfathered” rates and a move to 
risk-based rates for most properties when the 
community adopts a new Flood Insurance 
Rate Map. These changes will mean 
premium rate increases for some – but not 
all – policyholders over time. To learn more, 
please visit http://www.fema.gov/national-
flood-insurance-program/flood-insurance-
reform-act-2012.

Who should have flood insurance?
	 Everyone should have flood insurance in 
the Schultz Flood area irrespective of flood 
risk. Maps and models are not perfect. This 
includes areas in and near Doney Park. 
Flood insurance is the only way to protect 
your investments.

How do I purchase flood insurance?
	 A separate flood insurance policy 
through the National Flood Insurance 
Program (NFIP) covers damage to your 
home and belongings caused by flooding. 
If your insurance agent is not aware of the 
procedures for selling flood insurance policies, 
then please call 1-800-720-1093 for a referral. 
You can also find a local insurance agent at 
www.floodsmart.gov. When purchasing a 
flood insurance policy, there is a 30-day 
waiting period for coverage to become 
effective.

Dear Schultz Flood Area Property Owner,
	 Thank you for your interest in the 2013 Flood Preparedness & Mitigation Guide. 
This year’s Guide highlights the many Schultz Flood mitigation projects that are currently 
under construction, which represent over a $7 million investment in flood mitigation. In 
addition, the Guide continues to offer flood preparation guidelines and resources to help 
keep you and your family aware, informed and safe during the monsoon season. 
	 Over the last three years, the County and its partners have made great strides towards 
developing long-term mitigation for the Schultz Flood area. To date, approximately 
$11.8 million in flood mitigation funding has been secured through the Natural Resources 
Conservation Service’s (NRCS) Emergency Watershed Protection (EWP) program and the 
Coconino County Flood Control District (CCFCD). Although more remains to be done, we 
are very pleased to have overcome many challenges and now be in construction on two 
EWP projects. In addition, the County has secured and matched over $1.5 million in Federal 
Emergency Management Agency (FEMA) funding.	 This year the Guide highlights the first two EWP projects to break ground in the Schultz 
Flood area – the Brandis/Thames and Wupatki Trails/Lenox projects. Also featured in the 
Guide are several other flood mitigation and drainage projects and an overview of flood 
mitigation measures completed during 2012. 	 Perhaps most importantly, the 2013 Guide offers vital information regarding imminent 
changes to the FEMA’s National Flood Insurance Program (NFIP). Because these changes 
will affect existing flood insurance policy provisions and future NFIP rates, this section is 
required reading for everyone in the Schultz Flood area (see column to the left).
	 Please know that Coconino County continues to stand with you and is working 
hard on your behalf. We thank you for your continuing cooperation and hope you find 
the information in this Guide valuable and supportive as we continue to develop flood 
mitigation measures in the Schultz Flood area. Additional information is also available on 
the Schultz Flood Webpage.

Sincerely,

For more information call the National Flood Insurance 
Program at 1-800-720-1093 or visit www.floodsmart.gov.

THE RISK IS REAL. 
Purchase or 
renew your flood 
insurance now.

Why should I purchase a flood 
insurance policy since the Federal Emergency 
Management Agency (FEMA) makes disaster 
assistance available after a flood?
	 As we experienced, an area only qualifies 
for Individual Assistance if a high number of 
homes are destroyed during a disaster. Although 

declared a federal disaster by the President, the 
Schultz flooding did not qualify for Individual 
Assistance and thus no federal assistance was 
provided to individual homeowners. Federal 
flood insurance claims are paid even if the 
President does not declare a disaster. 

Schultz Flood Hotline: (928) 679-8390   Schultz Flood Email: schultzmitigation@coconino.az.gov   
Schultz Flood Webpage: http://www.coconino.az.gov/index.aspx?NID=641

Elizabeth “Liz” Archuleta, ChairwomanCoconino County Board of Supervisors District 2 Supervisor

Mandy Metzger		
District 4 Supervisor 

Summer 2013
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Campbell/Rope Arabian 
The County’s engineering consultants completed 
feasibility level engineering (approximately 15%) 
that specifically looked at conveying floodwater 
from the forest to the top of Campbell Avenue. 
This alignment was proposed at the Campbell/
Rope Arabian corridor meeting last year and 
the County agreed to conduct the feasibility 
level engineering. Although very preliminary, this 
feasibility analysis also included an evaluation of 
any potential downstream adverse impacts. The 
preliminary analysis did not identify any adverse 
impacts. The County is now proceeding to a 
30% level of engineering that will again assess 
the level of potential adverse impacts and will 
further evaluate the technical, legal and financial 
feasibility of the alignment. At the completion 
of the 30% level of engineering, a corridor 
meeting will be held.

Copeland
Surveying and 15 percent of the engineering 
for this corridor has been completed. After 
engineering for the Campbell/Rope Arabian 
corridor is completed, engineering of the 
Copeland corridor will proceed to the 
30 percent level. 

Evaluation of Potential Individual 
Lot Flood Mitigation Measures
In the Schultz Flood area, flood mitigation is 
especially challenging because no two flood 
corridors are alike. Due to the feasibility issues 
encountered while developing channelized 
mitigation measures in flood corridors such as 
Paintbrush, the County is now planning to utilize 
a portion of EWP funding to better understand 
and evaluate potential individual lot flood 
mitigation measures. Working with a small set 
of property owners primarily in the Paintbrush 
corridor, a “template” of measures is being 
developed. 

The goal is to first gain a better understanding 
about these measures and then meet with 
property owners in the Paintbrush, North 
Copeland and Peaceful Way corridors to 
provide them with information about the 
applicability associated with developing 
individual lot flood mitigation measures 
in areas where channels are not feasible 
or supported. 

For More Corridor Information…
For current status updates on all of the 
Schultz Flood corridors, please visit the 
Schultz Flood “EWP Planning & Engineering” 
webpage at http://www.coconino.az.gov/index.
aspx?NID=888. 

EWP Projects on Deck

C o r r i d o r  S t a t u s  I n f o r m a t i o n

2013 has already been a very active 
year for Emergency Watershed 
Protection (EWP) projects in the 
Schultz Flood area. This spring, 
Coconino County broke ground 
on the area’s first EWP projects – 
Brandis Way and Wupatki Trails. 

The EWP program funding 
supports the construction of long-
term flood mitigation measures 
that help to reduce risks to life, 

property and public infrastructure 
in flood affected communities. To 
date, the County has secured more 
than $11.8 million in EWP funding 
from the NRCS and the Coconino 
County Flood Control District 
(CCFCD) to engineer and construct 
on- and off-forest measures in the 
Schultz Flood area. 

Developing EWP projects is a very 
complex process. Each project 

must be tailored to the specific 
technical challenges presented by 
each flood corridor and created 
with the support and participation 
of property owners, agency 
partners, and stakeholders. To 
move forward, EWP projects 
also must be financially, legally, 
environmentally, and technically 
feasible, and developed within the 
strict time limitations associated 
with the EWP program. 

Emergency Watershed Protection Projects Break Ground!

Lower Campbell Ditch 

The County and its consultants have learned a 
few key lessons as we progressed through the 
engineering and pre-construction processes 
for the EWP Projects. We are now applying 
these lessons as we move forward with 
engineering and construction of other 
corridor projects. 

A key lesson learned is the fact that those of 
us that have mortgages do not solely control 
decisions relative to our properties. Although 
property owners donated the area of their 
properties to provide the land for the flood 
mitigation, the banks (who mostly service your 
mortgage) and lenders (who actually hold the 
paper), such as Fannie Mae and Freddie Mac, 
must sign off on the provision of all easements 
affecting the property – this is called securing 
a mortgage release. This process is required 
for securing any form of easement, such as a 
road, public utility, or drainage easement. 

Expediting the mortgage release process has 
proven to be very challenging. Major efforts 
have taken place to get the banks and lenders 
to understand the critical nature of these 
projects and how they will positively affect 
property values. Addressing these delays 
required us to mobilize significant pressure. 

Most recently Representative Ann Kirkpatrick 
and her staff provided important support for 
securing the releases with the Wupatki Trails 
EWP project. 

For future corridors, the County now realizes 
that this lengthy process will require the 
County to secure the easements needed 
several months prior to construction. Neither 
the Forest Service nor the NRCS will approve 
project construction unless the County has 
secured all the easements and mortgage 
releases. Therefore the County will need 
property owners in all future corridors to 
sign the easement documents earlier in the 
engineering process if construction is to 
remain on schedule. 

The second key lesson learned is that the 
engineering/technical aspects of these 
projects is very complex and requires a great 
deal of time. This lesson really substantiates 
what we’ve known all along – this is an 
extremely complex and challenging and 
dynamic threat that the County, its partners, 
and the flood area residents are trying to 
address. 

Lessons Learned from the First Set of EWP Projects
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Schultz Flood Mitigation Projects
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Sunset Crater Estates Drainage 
Improvement Project
Project Information

The Sunset Crater Estates Drainage Improvement Project is intended 
to restore the localized drainage capacity of the Sunset Crater Estates 
neighborhood to historic conditions. Since the neighborhood was 
constructed in 1973, decades of roadway maintenance has resulted in 
conditions where the current roadway elevation is greater than that of 
adjacent private properties in some locations, thus reducing the ability 
of localized flows to reach historic drainage features. 

The project consists of improving and reinforcing the drainage ditches 
along the north sides of Moonbeam Drive, Gemini Drive and Saturn 
Drive. In addition, new low water crossings and ditches route localized 
water flows to a new asphalt ditch on the west side of Stardust Trail. 

Start Date: April 8, 2013
Targeted Completion: May 31, 2013
Project Cost: $520,000 

Funding Entities: 

•	Coconino County Flood Control District (CCFCD) 
•	Federal Emergency Management Agency (FEMA)

Other Flood Mitigation & Drainage Projects Currently Under Construction 

Upper Campbell Ditch Stabilization Project 
Project Information

Located on Campbell Avenue between North Alice Drive and Crisp 
Hill Road, the Upper Campbell Ditch Stabilization Project improves 
the existing drainage ditch on the north side of Campbell Avenue. 
Enlarging and armoring this ditch will help stabilize the Upper Campbell 
Ditch and increase its floodwater conveyance capacity. This will provide 
additional protection for residences, private property, utilities, and 
Campbell Avenue. 

Start Date: March 4, 2013 
Targeted Completion: June 15, 2013 
Project Cost: $1 Million

Funding Entities:    
•	Coconino County Flood Control District (CCFCD) 
•	Arizona Department of Emergency 
	 Management (ADEM) 
•	Federal Emergency Management Agency’s 
	 Hazard Mitigation Grant Program (FEMA HMGP)

For more information on these and other projects, please visit the Schultz 
Flood Webpage at http://www.coconino.az.gov/index.aspx?NID=641.

Crisp Hill Crossing Project

Project Information

The Crisp Hill Crossing Project is designed to take floodwaters from 
the north side to the south side of Campbell Avenue. The project 
will utilize a box culvert running southeast under Campbell Avenue 
from the intersection of Campbell and Crisp Hill Road to convey 
floodwaters from the Upper Campbell Ditch to the Lower Campbell 
Ditch. 

Start Date: April 8, 2013
Targeted Completion: July 5, 2013 
Project Cost: $820,000 

Funding Entity: Coconino County Flood 
Control District (CCFCD)
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The Brandis/Thames EWP Flood Mitigation Project is the first Emergency Watershed 
Protection project to break ground in the Schultz Flood Area. Funded by the Natural 
Resources Conservation Service’s EWP program and the County Flood Control District, 
the project is designed to reduce impacts and provide additional safety for the 
neighborhood during and after typical monsoon storms. The Brandis/Thames EWP 
Flood Mitigation Project results from cooperation between the County, NRCS, Forest 
Service and, most importantly, the support of the property owners who donated 
the necessary easements.

Wupatki Trails/Lenox
Wupatki Trails Emergency Watershed 
Protection (EWP) Flood Mitigation project 
is the second EWP project to break ground 
in the Schultz Flood area. Funded by the 
Natural Resources Conservation Service’s 
EWP Program and the Coconino County Flood 
Control District, the project is designed to 
reduce impact and provide additional safety 
for the neighborhood during and after typical 
monsoon storms.

Wupatki Trails is the northern most 
development in the the Schultz Flood area.
The Wupatki Trails project resulted from 
ongoing cooperation between the County, 
NRCS, U.S. Forest Service and, most 
importantly, the support of the property 
owners who donated the necessary easements. 

Designed to accommodate a five year, 24-hour 
storm event, both projects integrate 

sediment reduction measures on Forest 
Service land with new floodwater channels 
that carry water through the neighborhoods. 
Working together, these flood mitigation 
measures are designed to significantly reduce 
sediment coming from the forest and stabilize 
existing flow paths.

EWP Spotlight: Brandis/Thames & Wupatki Trails Flood Mitigation Projects

Other Project Partners:

Start Date: 
March 28, 2013 
Targeted Completion: July 5, 2013 

Project Cost: 
$3.6 million 
Funding Entities: NRCS EWP Program and the County’s Flood 

Control District

•	U.S. Forest Service•	Arizona Department of 		 Environmental Quality•	Arizona Department of 		T ransportation•	Arizona Public Service 

•	Century Link•	Doney Park Water•	Suddenlink
•	Unisource
•	AT&T

Brandis/Thames EWP Flood Mitigation Project 

 

Other Project Partners:

Start Date: 

May 15, 2013 

Targeted Completion: 

July 2013 

Project Cost: 

$900,000 

Funding Entities: 

NRCS EWP Program and th
e County’s Flood 

Control District

•	Arizona Departm
ent of 	

	T ransportation

•	U.S. Forest Serv
ice

•	Arizona Public S
ervice 

•	Doney Park Water

Wupatki Trails/Lenox

EWP Flood Mitigation 

Project 

For more information visit: http://
www.coconino.az.gov/index.aspx?NID=641
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Flood Mitigation Accomplishments of 2012
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Lower Campbell Ditch Repair Project  
Last summer, Coconino County completed an 
extensive construction project to repair the 
Lower Campbell Ditch, which was damaged 
during the major flooding that occurred in 
2011. The County contracted with Tiffany 
Construction, a northern Arizona-based firm 
with experience constructing gabion-lined 
ditches, to complete the project. Gabion 
baskets, which were initially installed in 2011, 
are wired baskets filled with stones that are 
used to line ditches. 

On Sept. 13, 2011, monsoon rainfall hit the 
15,000-acre Schultz burn area and sections 
of the gabions lining the walls of the Lower 
Campbell Ditch failed where the ditch floor 
was not lined with concrete. At the time, 
the U.S. Army Corps of Engineers refused 
to allow the County to line the entire ditch 
floor with concrete. However, after several 
meetings involving high level Army Corps 
officials, the County received approval to 
repair the damaged ditch, including the 
installation of the concrete floor. The County 
contracted with Kimley-Horn & Associates, an 
engineering firm with extensive experience 
designing gabion-lined channels, to assess the 
damage and to engineer the repair project. 
KHA also confirmed that the original design, 
which included the concrete floor, was the 
appropriate design for the ditch. 

Crews completed the repair project before 
the start of the 2012 monsoon season. After 
construction, the area was re-vegetated and a 
fence and safety signage was installed. 

The project was funded by multiple sources, 
including the Coconino County Flood Control 
District, the Arizona Department of Emergency 
Management and the Federal Emergency 
Management Agency. 

Reconstruction of the Girls Ranch 
Road Berm
The 2012 Girls Ranch Road Berm Stabilization 
project consisted of reconstructing a 2,400-
foot long earthen berm running west to 

Rodeo Drive

east to the north of Forest Service Road 776 
near U.S. 89. The original berm was constructed 
during the 2010 Schultz emergency response 
to protect homes downstream in Fernwood and 
Doney Park. This berm was formally engineered 
and reconstructed to provide additional flood 
mitigation for the neighborhoods east of 
U.S. 89, including Fernwood and Doney Park.

Rodeo Drive Re-Profiling
In fall of 2012, the County completed a flood 
mitigation project to re-profile Rodeo Drive at 
the intersection with Campbell Avenue. The 
Rodeo Drive Re-Profiling Project was necessary 
to help retain floodwater within the Campbell 
Avenue roadway and minimize the flow of water 
southward down Rodeo Drive. Although the 
project does not prevent all floodwaters from 
entering Rodeo Drive off of Campbell Avenue, 
the re-profiling has been engineered to manage 
the most frequent type of monsoon storm events 
in the Schultz Flood area. This project, in concert 
with the other projects now being constructed 
along Campbell Avenue, significantly reduces 
impacts to private property, the roadway and 
public utilities. 

The County contracted with northern Arizona-
based McCauley Construction for this month-long 
project. It was funded by the Coconino County 
Flood Control District and the Federal Emergency 
Management Agency.

By the Numbers (construction costs only)

Project Name	 Year Completed	 Funding Agency 	 Partner Agency	 Coconino County 	 Total Project
			   Funding	 Flood Control 	 Cost
				    District Funding 		

Totals

$500,000

$1,000,000

$1,200,000

$325,000

$2,000,000

$300,000

$300,000

$3,600,000

$900,000

$1,000,000

$850,000

$11,975,000

FEMA/US Geological Survey/Arizona Division of 
Emergency Management/Coconino County Flood 
Control District

FEMA/Arizona Division of Emergency 
Management/Natural Resources Conservation 
Service/Coconino County Flood Control District

Federal Highway Administration

U.S. Forest Service

FEMA/Arizona Division of Emergency 
Management/Coconino County Flood Control 
District

Coconino Resource Advisory Council/Coconino 
County Flood Control District

FEMA/Arizona Division of Emergency 
Management/Coconino County Flood Control 
District

Natural Resources Conservation Service/Coconino 
County Flood Control District

Natural Resources Conservation Service/Coconino 
County Flood Control District

FEMA/Arizona Division of Emergency Management 
Coconino County Flood Control District

Coconino County Flood Control District

$300,000

$800,000

$1,200,000

$325,000

$1,200,000

$150,000

$150,000

$1,750,000

$600,000

$750,000

$0

$7,225,000

$200,000

$200,000

$0

$0 

$800,000

$150,000

$150,000

$1,850,000

$300,000

$250,000

$850,000

$4,750,000

Engineering Studies 
(Hydraulics, Hydrology, 
Cinder Lakes Capacity, 
Sediment Transport)

Mitigation Projects 
Engineering

Copeland Ditch

Twin Berms

Lower Campbell Ditch

Girls Ranch Road Berm

Rodeo Drive Reprofile

Brandis/Thames 
Corridor

Wupatki Trails/Lenox 
Corridor

Upper Campbell Ditch
(construction & repair)

 Crisp Hill Box Culvert

2010/2011

2011-2013

2011

2011

2012

2012

2012

2013

2013

2013

2013

Lower Campbell Ditch
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County Maintained Roads 

Motor graders will be utilized to remove debris 
from County maintained roadways. The typical 
process for clearing roads after flooding events 
follows: 

•	One motor grader will remove debris from 
Campbell Avenue and all roads south of 
Campbell. Once these roads are secured, 
the grader will then clear the roads north of 
Campbell affected by flood waters. 

•	A second motor grader will remove debris 
from Copeland Avenue, then proceed to the 
roads north of Copeland, next to the roads 
south of Copeland, and then meet up with the 
Campbell motor grader to complete those 
roads north of Campbell. 

•	A third motor grader will focus on the 
Wupatki Trails subdivision and Brandis 
Road area. 

•	Additional equipment will be mobilized 
when conditions dictate for the Timberline, 	
Fernwood, and Doney Park areas. 

•	 Routes are subject to change depending 
upon flood events and resources available. 

e928 Emergency News Source Provides 
Flagstaff with Emergency Alerts, News, 
and Information on Mobile
 
Spring 2013 marks the launch of the e928 Emergency 
News Source. This new mobile web service provides 
users with emergency alerts, news stories, multi-
media updates, and relief information during local 
crises like severe wildfires, floods, and hazardous 
materials incidents.
 
e928 utilizes journalists and emergency officials 
to combine disaster relief information with social 
networks on a new website and mobile application. 
In addition to reporters and photographers from 
the Arizona Daily Sun and KNAU, designated 

“contributors” in the field will send eyewitness 
information to the web site, and editors 

will monitor Twitter feeds, 
Facebook pages and agency 
websites on an up-to-the 
minute basis. Video and 
maps will be used, and the 
e928 site will be interactive 

– users can provide instant feedback that can help 
update the information.

The project’s visionaries, KNAU Arizona Public Radio 
and the Arizona Daily Sun, began discussions more 
than a year ago to develop a way to tap the power of 
social media during emergencies without sacrificing 
accuracy. Today, thanks to a major grant from the 
Knight Foundation and working with the Flagstaff 
Community Foundation and the Coconino County 
Office of Emergency Management, this new online 
and mobile emergency news source is available to 
residents throughout Coconino County.
 
What distinguishes e928 is the Partners’ unique 
ability to review or “curate” social media within 
the platform, helping to bridge the confidence 
gap between the abundance of social media 
and reliability of professional news. The project’s 
founders believe that e928 has the potential to raise 
the credibility of both when it matters most.
 
For more information about the e928 Emergency 
News Source project, its partners, or to learn about 
becoming a Contributor or Partner, email us at 
info@e928.org.
 

Road Maintenance During Flooding Events 
		
Private Roads  

Private roads are not maintained by the County. 
However, after an emergency flood event, the 
County will make private roads open and 
passable. The County will not provide materials, 
do construction work or ditch maintenance on 
private roads.

Drainage Easements & Low Water Crossings

The County will make an effort to inspect and 
clean as necessary those drainage easements 
dedicated to the County. The County is unable 
to commit resources to clean drainage 
easements dedicated to the “public” 
or to Homeowners Associations. 

This Monsoon Season, Staying Ahead of the 
Storm is as Easy as 1-2-3…
This monsoon season, Coconino County and 
the National Weather Service (NWS) are again 
committed to helping Schultz Flood area 
residents keep aware and informed about 
monsoon storms. Because these fast-moving 
storms can arrive with little or no warning, 
getting accurate weather and flood information 
as soon as possible is absolutely critical to your 
safety.  

Following are three easy steps that will help 
to protect you, your family, and your property 
during monsoon season:
 
1.	Get a Weather Radio for Storm Information.
A weather radio remains your best tool for 
obtaining vital NWS weather information about 
incoming monsoon storm events. Please make 
sure that yours is in good working order and 
that you have a supply 
of fresh batteries readily available.

2. Regularly Check the NWS Schultz 
Flood Area Weather Link.
Check for the most current weather 
information warnings, radar, and rain gauge 
data on the NWS “Schultz Flash Flood Decision 
Support Page”: http://www.wrh.noaa.gov/fgz/
DSS/schultzalerts.php?wfo=fgz 

3.	 Use Social Media 
for Flood-Related 
Information.
For those with smart
phones and PC’s, social 
media is a great way to 
keep apprised of flood-related information 
and associated County response activities. In 
addition, new interactive social media services 
like e928 Emergency News Source allow users 
to track a developing monsoon story and also 
share their first-hand storm observations via 
Facebook and Twitter (for more information on 
e928, please see the feature story on the right 
side of this page).

We encourage everyone who uses social media 
to “Like” Coconino County and the National 
Weather Service on Facebook and to follow us 
on Twitter:
 
			   https://www.facebook.com/ 
                            CoconinoCounty
			 
			   facebook.com/			 
			   US.NationalWeatherService. 
			   Flagstaff.gov
 
			   https://twitter.com/#!/
			   coconinocounty 
			 
			   twitter.com/nwsflagstaff

TM

Weather Terminology — Understanding NWS 
Watches, Warnings, and Advisories

FLOOD/FLASH FLOOD WATCH is issued when there is a significantly greater chance of 
flooding for a specific day, but its occurrence, location, and/or timing is still uncertain. 
Usually are issued within 48 hours of the forecast flood event.

FLASH FLOOD WARNING is issued when flash flooding is occurring or is imminent. 
Individuals in the warned area should take immediate precautions to protect life
and property.

SMALL STREAM FLOOD ADVISORY is issued for elevated river/stream flows, ponding 
of water in urban or other areas, and for flooding that is generally only an 
inconvenience (not life threatening) to those living in the affected area.
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Resources
Schultz Flood Hotline..................................................(928) 679-8390 or (877) 679-8390
Schultz Flood Email.................................................... schultzmitigation@coconino.az.gov
Schultz Flood Webpage..................... http://www.coconino.az.gov/index.aspx?NID=641

National Weather Service – Schultz Flood Web Page
http://www.wrh.noaa.gov/fgz/DSS/schultzalerts.php?wfo=fgz 

Summit Fire........................................................................................................Dial 911 in an Emergency  
	 (US 89).................................................................................................................................. (928) 526-1724
	 (Koch Field Road/Main Office)................................................................................(928) 526-9537 
United States Forest Service Peaks Ranger District..........................................(928) 526-0866
Coconino County Humane Society.............................................................................. (928) 526-1076
Second Chance Center for Animals........................................................................... (928) 526-5964
Cinder Lake Landfill..............................................................................................................(928) 527-1927
American Red Cross.......................................................................................................... (928) 779-5494
UniSource Energy Services..............................................................................................(928) 525-8103
Arizona Public Service (APS)....................................................................................... (800) 253-9405
CenturyLink................................................................................................................................(800) 573-1311
Doney Park Water................................................................................................................ (928) 526-1080 
SuddenLink Communications........................................................................................ (928) 774-5336 
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For further information and additional resources in more detail:
www.readycoconino.az.gov  •   www.ready.gov   • www.floodsmart.gov  •  www.fema.gov

United Way of Northern Arizona continues to 
coordinate efforts to provide flood area residents 
with assistance in preparing for the upcoming 
monsoon season. 

We would like to thank United Way of Northern Arizona for 
organizing these important volunteer events and providing an 
opportunity for the broader community to assist 
their neighbors in the Schultz 
Flood area. 

The County is creating a self-serve sandbag station 
to support residents in preparing for possible 

flooding during the 2013 monsoon season. UV 
protected sandbags and fill material will be available 

at the north end of the Silver Saddle Trading Post 
located at 9001 N. U.S. 89. Please be reasonable 

as to the number of bags you take for use. 

Properly filling and constructing a sand 
bag wall is important. For more 

information on sandbag walls and 
other flood preparation resources, 

please visit the Schultz Flood Web 
Page at http://www.coconino.az.gov/index.

aspx?NID=641

Sand
bags


